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Request for Waiver of Tolling Standard to Extend Post-Auction Construction Permit 

West Virginia Educational Broadcasting Authority (“WVEBA”), licensee of low-power 
television translator station W51EG-D, Parkersburg, West Virginia (“W51EG” or the “Station”), 
respectfully submits the instant application to request a waiver of the tolling standard set forth at 
Section 73.3598(b) of the Rules of the Federal Communications Commission (“FCC” or 
“Commission”) to extend W51EG’s construction permit, LMS File No. 0000073090 (the 
“Channel 34 Displacement CP”).  The Channel 34 Displacement CP was initially scheduled to 
expire on August 14, 2022, and was subsequently extended to February 15, 2022 pursuant to a 
request for waiver of the tolling standard (LMS File No. 0000157477).  Based upon the special, 
rare, and exceptional circumstances delineated below, WVEBA respectfully requests a waiver of 
the FCC’s tolling standard to extend the Channel 34 Displacement CP for an additional six 
months, until August 15, 2022. 

I. Legal Authority 

 Pursuant to FCC regulations, a station that requires additional time to complete 
construction beyond its initial construction permit may seek a waiver of the tolling standard set 
forth in Section 73.3598(b) of the FCC’s Rules upon a showing of rare and exceptional 
circumstances.1  The Commission may waive a rule where the particular facts make strict 
compliance inconsistent with the public interest, special circumstances warrant a deviation from 
the general rule, and such deviation will serve the public interest.2  As explained below, such 
special, rare, and exceptional circumstances are present in the case of W51EG. 

II. Background 

 W51EG is affiliated with the PBS Television Network and is licensed to WVEBA, a 
public benefit corporation established by the State of West Virginia (the “State”) to provide non-
commercial educational radio and television broadcasting services to residents of West Virginia.3  
W51EG operates as part of the WVEBA television network, which includes full-power television 
stations WSWP-TV, WVPB-TV, and WNPB-TV (collectively referred to herein as the “Full-
Power Stations”), as well as six other television translator stations, including W51EG.  In 
addition, WVEBA holds the licenses for twelve full-power non-commercial educational radio 
stations and associated FM translator and FM booster stations. 

In 2017, WVEBA learned that it would be required to transition the three Full-Power 
Stations to new channels as part of the repacking process, in addition to five of its TV translator 
stations that were displaced as a result of the incentive auction, including W51EG (these stations 
collectively referred to herein as the “Displaced Translator Stations,” and together with the Full-
Power Stations, the “Stations”).  Thus, over the last several years, WVEBA has been tasked with 
                                                 

1 See Incentive Auction Task Force and Media Bureau Remind Repacked Stations of Certain Post-Auction 
Transition Requirements and Deadlines, Public Notice, DA 18-884 (rel. Aug. 27, 2018) at ¶ 13 and n. 34. (“Stations 
may also seek a waiver of the tolling rule to receive additional time to construct in the case where “rare or 
exceptional circumstances” prevent construction.” (citing 1998 Regulatory Review - Streamlining of Mass Media 
Applications, Rules and Processes, Memorandum Opinion and Order, 14 FCC Rcd 17525, 17536, ¶ 42 (1999)). 

2 See Northeast Cellular Telephone Co. v. FCC, 897 F.2d 1164, 1166 (D.C. Cir. 1990). 
3 See W. Va. Code § 10-5-1. 
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balancing the transition of three full-power television stations and simultaneously addressing the 
need to find displacement channels for five translator stations, all while continuing to manage the 
day-to-day operations of its television and radio network.   

 
As the Commission is already aware, WVEBA is a state-funded governmental entity with 

limited resources, and is required to comply with the State’s laws and procedures regarding the 
procurement of goods and services.4  These laws require, inter alia, that equipment purchases in 
excess of $25,000 be put out for competitive bidding, a process that is time and resource 
intensive, and is managed by the State procurement office.5  Under rules established by the State 
of West Virginia Purchasing Division, WVEBA could not start the lengthy procurement process 
for the Stations until it had adequate funds on hand to pay the winning vendor.6  For WVEBA, 
this did not occur until March 14, 2019, when the Governor of West Virginia signed into law an 
appropriations bill providing WVEBA with $7.36 million to implement the repack for the 
Stations.7 

 
When the funding for the post-auction transition for the Stations was finally made 

available, WVEBA was necessarily forced to prioritize construction on the three Full-Power 
Stations first, all of which had earlier construction deadlines, before it could initiate work on the 
Displaced Translator Stations.  WVEBA started with WNPB-TV, which was assigned to 
transition to its post-auction channel at the end of Phase 4 on August 2, 2019.  With a staff of 
only three engineers for the entire WVEBA television and radio network, WVEBA simply did 
not have the resources to initiate the complicated State procurement process for the equipment 
required for the two other full-power stations until such time as the WNPB-TV facility was fully 
constructed – much less to begin that process for the five displaced translator stations.8  As a 
result, construction on W51EG and the other Displaced Translator Stations was delayed from the 
start. 

 

                                                 
4 See W. Va. Code § 5A-1-10 (2019) (requiring that all spending units use competitive bidding process to 

purchase commodities wherever possible). 
5 See W. Va. Code § 5A-3-11. 
6 See West Virginia Purchasing Division Procedures Handbook, § 6.6 (“Requisitions submitted to the 

Purchasing Division are to include proper encumbrance information for purchase orders to be encumbered by the 
Purchasing Division’s Communication and Technical Services Unit.  Agencies must designate the appropriate 
account(s) from which funds to pay for a contract will be taken prior to a contract being awarded”), available at 
http://www.state.wv.us/admin/purchase/handbook/2020/handbook.pdf (last visited June 23, 2020). 

7 See S.B. 681, 84th Leg., Reg. Sess. (W. Va. 2019); see also Phil Kabler, Public Broadcasting Tech 
Upgrades Get Boost with $7.36 Million Appropriation, Charleston Gazette-Mail, available at 
https://www.wvgazettemail.com/news/public-broadcasting-tech-upgrades-get-boost-with-million-
appropriation/article_c136c53b-6938-5278-8d54-5f65f0640546.html.  

8 In most cases, the State’s procurement office required WVEBA to submit separate technical specifications 
for the various equipment required for WNPB-TV, WSWP-TV and WVPB’s post-auction facilities.  Drafting the 
necessary technical specifications as required by the procurement office was a resource-intensive project, such that 
WVEBA could not dedicate staff to writing multiple specifications concurrently while still managing its day-to-day 
engineering needs and implementing the WNPB-TV repack.  Indeed, WVEBA’s small engineering team was tasked 
with balancing the repack schedule for all three WVEBA full-power television stations while concurrently managing 
the day-to-day engineering tasks for WVEBA’s statewide network of television and radio stations, addressing 
unforeseen repairs (e.g., replacing two failed radio transmitters), and finding vacant channels for its five television 
translator stations that were displaced by the repack.   
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This initial setback was compounded by additional delays beyond WVEBA’s control that 
arose during the construction process for the three Full-Power Stations, which, consequently, 
delayed WVEBA’s ability to begin work on W51EG.  As an initial matter, the WNPB-TV 
construction project was quite challenging, as it involved installing the station’s new post-
auction main antenna via a gin pole in the midst of a West Virginia winter, including heavy ice 
that stalled installation efforts more than once.  Despite these challenges, WVEBA successfully 
completed construction of WNPB-TV’s post-auction facility in February 2020.9 
 

Once construction of the WNPB-TV post-auction facility was completed, WVEBA 
turned its focus to completing the post-auction facilities for its two other Full-Power Stations – 
WVPB and WSWP-TV – both of which were scheduled to transition in Phase 10.  To this end, 
WVEBA had to work with the State procurement office on requisition requests that met the 
office’s requirements for competitive bidding and complete the bidding processes required to 
obtain the equipment needed to complete construction on these stations – a process that, in some 
instances, took the procurement office much longer than WVEBA expected.10  Even once 
procurement was complete, WVEBA encountered further delays beyond its control, including 
delayed equipment deliveries and setbacks due to severe winter weather.  For instance, GatesAir 
(“Gates”), the vendor from whom WVEBA purchased WSWP’s channel 8 transmitter, had 
initially told WVEBA that the transmitter would be delivered in August 2020 but subsequently 
notified WVEBA that transmitter delivery would be further delayed because the necessary mask 
filter was not yet available.  Despite WVEBA’s efforts to expedite delivery of the transmitter, 
Gates did not deliver it to WVEBA until early October 2020.   

 
Similarly, although WVEBA had been working diligently to complete construction on 

WVPB’s post auction facility, it was significantly delayed by the onset of three significant winter 
weather events, including a snowstorm in mid-February 2021, an ice storm just a few days later, 
and a rain storm thereafter that flooded the roads leading to the site and temporarily rendered it 
inaccessible to the crew.  Construction on the Full-Power Stations was further complicated due to 
the COVID-19 pandemic, which made it more difficult to secure the work crews needed to 
complete installation and construction.  As a result of these delays, WVEBA ultimately did not 
complete construction on the last of its three Full-Power Stations until very recently on July 15, 
2021, and, consequently, could not begin work on the Displaced Translator Stations until last 
summer.11 

 
III. Status of Construction on W51EG 

Despite the limitations described above related to limited engineering staff, scarce 
resources, and construction delays, WVEBA has made its best efforts to begin the construction 
process for W51EG.  W51EG historically operated on channel 51.  After channel 51 was 
reallocated for use by T-Mobile as part of the incentive auction, WVEBA submitted an 
application for authority to construct displacement facilities for W51EG on channel 34 during the 

                                                 
9 See LMS File No. 0000106559.   
10 For a full account of the delays encountered by WVEBA in completing the procurement process for 

WSWP-TV, please see LMS File No. 000151301. 
11 See WSWP-TV License to Cover (LMS File No. 0000152886).   
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FCC’s Special Displacement Window.12  The FCC granted this application on June 17, 2019 and 
specified a three-year period for W51EG to construct the channel 34 displacement facility.  Just 
eight months later, and well before the construction permit deadline for the channel 34 
displacement facility, T-Mobile notified the Station that it intended to commence operations on 
its 600 MHz spectrum.  As a result of T-Mobile’s notification to the Station, W51EG went silent 
on February 20, 2020.13  WVEBA subsequently filed an engineering STA seeking authority to 
use W51EG’s licensed antenna at lower power for temporary operations so the station could get 
back online while construction remained pending.14  This engineering STA was granted on 
August 5, 2021 and later extended on September 2, 2021.  It is currently scheduled to expire on 
February 15, 2022.  WVEBA is filing an application to extend the engineering STA concurrently 
with this request. 

 In order to expedite the construction process for W51EG and avoid further delays, 
WVEBA entered into an open-ended, turnkey services contract with an outside vendor, Pillar 
Innovations (“Pillar”), pursuant to which the entire procurement, construction, and installation 
process for W51EG and its sister stations has been outsourced to Pillar.15  This solution has 
helped to expedite the construction process for W51EG by allowing WVEBA to reduce the 
delays associated with the State purchasing process, as Pillar is now responsible for procuring all 
of the equipment and additional resources necessary to complete the transition to channel 34, as 
well as providing the work crews necessary to complete the installation process.   

Unfortunately, despite Pillar’s involvement, WVEBA has encountered additional 
complications beyond its control that have further delayed its ability to complete construction of 
the channel 34 displacement facility.  First, WVEBA unexpectedly lost its only two full-time 
engineers in December 2021, both of whom were long-time employees of WVEBA and had been 
leading its construction efforts for several years.16  WVEBA has since hired one replacement 
engineer, who is now the only full-time engineer on staff and is responsible for both maintaining 
WVEBA’s day-to-day operations and supervising construction on the Displaced Translator 
Stations – tasks that were previously split between two people.  As noted above, WVEBA’s 
engineering team was already desperately understaffed due to limited resources, so this 
additional reduction has further strained WVEBA as it struggles to complete construction on the 
channel 34 displacement facility.   

In addition to losing essential staff, WVEBA has also encountered technical obstacles 
during the construction process for W15EG.  The tower site that originally housed the 
Parkersburg station is in desperate need of remediation, primarily as a result of failing guy wires.  

                                                 
12 See LMS File No. 0000073090.   
13 See LMS File No. 0000106340, as extended by LMS File Nos. 0000120257 and 0000128002. 
14 See LMS File No. 0000153210, as extended by 0000157475. 
15 A copy of the Pillar Innovations Contract is attached hereto as Exhibit A. The Pillar contract was 

developed through the State purchasing process with oversight from the State purchasing office, and permits 
WVEBA to outsource work on the Stations to Pillar without a requirement to conduct further solicitations or 
competitive bidding. 

16 Ollin McClanahan, Director of Engineering, retired from WVEBA on December 3, 2021 after nearly 20 
years.  Documentation regarding his retirement is attached hereto as Exhibit B.  Tom Belcher, Assistant Director of 
Engineering, resigned on December 31, 2021.  A copy of his resignation notice is attached hereto as Exhibit C. 
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To get around this issue, WVEBA has been working with Pillar to transition to a different tower 
site located at Montgomery Hill (the “Montgomery Hill Site”).  The Pillar team completed a 
structural analysis of the Montgomery Hill Site in December 2021, which revealed four technical 
issues that caused the site to fail the analysis.17  WVEBA is currently working to remediate these 
failures so that a new structural analysis can be performed.   

In terms of equipment, Pillar has already ordered a new transmitter for the channel 34 
displacement facility, and recently received confirmation from the vendor that this equipment is 
expected to ship as early as this month.18  The antenna has also been ordered and manufactured, 
but cannot be delivered until WVEBA confirms which tower site will be used, as the unique 
features and measurements of the tower site will dictate which brackets can be used to mount the 
antenna.19  Once the tower site has been confirmed, the mounting brackets will be manufactured 
in accordance with the specifications for the tower site, and the antenna can be delivered and 
installed.  The team will also need to confirm which tower site will be used before it can order 
the necessary transmission line, which must similarly be custom made for installation. 

As a result of the foregoing factors, WVEBA currently anticipates that construction on 
W51EG will be fully completed by August 15, 2022, which is six months from when the 
Channel 34 Displacement CP is presently scheduled to expire.  

IV. Grant of this Request Will Serve the Public Interest. 

In light of the special, rare, and exceptional circumstances described herein, waiver of the 
tolling standard to provide WVEBA with additional time to complete construction of the 
Channel 34 facilities for W51EG is warranted.  Grant of this request to extend the Channel 34 
Displacement CP to August 15, 2022 will not harm the public interest because W51EG has 
ceased broadcasting on Channel 51, and is presently operating on Channel 34 using its licensed 
antenna at reduced power.  Moreover, grant of this request will affirmatively advance the public 
interest because it will facilitate WVEBA serving viewers with important non-commercial 
educational programming in the future using its soon-to-be constructed Channel 34 facilities.   

  

                                                 
17 Email correspondence from February 2, 2022 that provides a detailed inventory of the structural analysis 

results, including the criteria used to evaluate the site, is attached hereto as Exhibit D.  
18 A copy of correspondence with the vendor, Comark Communications, regarding the status of this 

shipment is attached hereto as Exhibit E. 
19 A copy of the purchase order for both the transmitter and antenna are attached hereto as Exhibit F. 
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Exhibit A 

Pillar Innovations Contract 
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Exhibit B 

Retirement Documentation for Ollin McClanahan, Director of Engineering 
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Exhibit C 

Resignation Notice from Tom Belcher, Assistant Director of Engineering 
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Hiner, Virginia

From: Hiner, Virginia

Sent: Tuesday, February 15, 2022 2:20 PM

To: Hiner, Virginia

Subject: FW: Staffing documentation

From: Tommy Belcher <tbelcher2@wvpublic.org>  
Sent: Friday, December 10, 2021 9:56 AM 
To: Eddie Isom <eisom@wvpublic.org> 
Subject: A Difficult Goodbye 

Eddie, 

This is extremely difficult for me to say, but I have accepted an engineering position at PBS North Carolina. My 
last day at WVPB will be December 31st, 2021.  

This decision was not an easy one. I have lost sleep, worried myself sick, and drove myself half-crazy 
wondering if this is the right thing to do, but in the long run I feel I am making the correct decision. My time at 
WVPB has had some serious ups and downs, but overall, it has been a blessing. I have worked with some 
amazing individuals that I consider to be my friends, I was given the opportunity for growth, and I worked on 
projects that I feel proud to have been a part of. All in all, I will leave saying THANK YOU to WVPB, and to my 

WVPB family for the last 16 years. It has been a wonderful experience. I will miss everyone 😞

-- Tommy 

West Virginia Public Broadcasting

“Telling West Virginia's Story"

www.wvpublic.org
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This email and any files transmitted with it are intended solely for the individuals or entities originally addressed, and 
may contain confidential and privileged information protected by law. If you are not the intended recipient, any 
dissemination, distribution, copying, or action taken in relation to the contents of this email is prohibited and may be 
unlawful. If you have received this email in error, please notify the sender immediately and permanently delete the 
original and any copy or printout.  

West Virginia Public Broadcasting 
“Telling West Virginia's Story" 
www.wvpublic.org

This email and any files transmitted with it are intended solely for the individuals or entities originally 
addressed, and may contain confidential and privileged information protected by law. If you are not the 
intended recipient, any dissemination, distribution, copying, or action taken in relation to the contents of this 
email is prohibited and may be unlawful. If you have received this email in error, please notify the sender 
immediately and permanently delete the original and any copy or printout.  
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Exhibit D 

Email Correspondence with Pillar Innovations Team Regarding Structural Analysis Failures 
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Hiner, Virginia

From: Arthur Austin <aaustin@wvpublic.org>

Sent: Tuesday, February 8, 2022 3:24 PM

To: Hiner, Virginia

Cc: Eddie Isom

Subject: Fwd: Review of Failing SAs

**EXTERNAL Email**

Get Outlook for iOS

From: Arthur Austin <aaustin@wvpublic.org> 
Sent: Wednesday, February 2, 2022 10:24 AM 
To: Marion Dougherty 
Subject: Fwd: Review of Failing SAs  

Get Outlook for iOS

From: Todd Hetrick <toddhetrick@pillarinnovations.com> 
Sent: Wednesday, February 2, 2022 6:39 AM 
To: Arthur Austin 
Cc: Scott Crawford 
Subject: Review of Failing SAs  

Art,  

Looked at what all was failing on the 2 sites. Looking at them – Montgomery Hill is far better off than martinsburg and 
could probably be mod’d fairly easily. Martinsburg is possible but may be very intense. If things don’t work out with SIRN 
– let us know and we can talk to Malouf and get a price to design a MOD for them.  

Montgomery Hill: 
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Martinsburg: 



3

Thank You

Todd Hetrick
Department Manager – Tower Services & Telecommunications 

24 HR Service Line  855-257-1116

Pillar Innovations, LLC
104 Corporate Drive - Morgantown, WV 26501
P - 304.983.8900 x2425 | F - 304.983.8905 | C - 301.616.6344
www.pillarinnovations.com

Proud Member of: 
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Confidentiality Notice:
This email message is for the sole use of the intended recipient(s) and may contain confidential or proprietary information belonging to Pillar Innovations, LLC.  Any 
unauthorized review, use, disclosures or distribution of this email or the information it contains is prohibited. If you are not the intended recipient, please contact the 
sender by reply email and destroy all copies of the original message.

West Virginia Public Broadcasting

“Telling West Virginia's Story"

www.wvpublic.org

This email and any files transmitted with it are intended solely for the individuals or entities originally 
addressed, and may contain confidential and privileged information protected by law. If you are not the 
intended recipient, any dissemination, distribution, copying, or action taken in relation to the contents of this 
email is prohibited and may be unlawful. If you have received this email in error, please notify the sender 
immediately and permanently delete the original and any copy or printout.  



 

10 
 

Exhibit E 

Email Correspondence with Comark Communications Regarding Transmitter Shipment and 
Delivery 
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Hiner, Virginia

From: Arthur Austin <aaustin@wvpublic.org>

Sent: Tuesday, February 8, 2022 3:10 PM

To: Hiner, Virginia

Subject: Fwd: New Transmitters

**EXTERNAL Email**

Get Outlook for iOS

From: Dale Malcomb <dmalcomb@wvpublic.org> 
Sent: Thursday, February 3, 2022 9:17:28 AM 
To: Todd Hetrick <toddhetrick@pillarinnovations.com>; Arthur Austin <aaustin@wvpublic.org> 
Cc: Scott Crawford <scottcrawford@pillarinnovations.com> 
Subject: Re: New Transmitters

Correct on the invoicing. 

Thanks. 

Dale Malcomb 
Purchasing Coordinator 
Director of Information Technology 
Fleet Coordinator 
Phone:  (304) 254-7858 
Cell:      (304) 222-9252 
dmalcomb@wvpublic.org 

From: Todd Hetrick <toddhetrick@pillarinnovations.com> 
Sent: Thursday, February 3, 2022 9:16 AM 
To: Arthur Austin <aaustin@wvpublic.org>; Dale Malcomb <dmalcomb@wvpublic.org> 
Cc: Scott Crawford <scottcrawford@pillarinnovations.com> 
Subject: New Transmitters

Good morning.  

COMARK has sent the final invoices over to us to pay so they can ship the 2 new transmitters out. Once we get them Art 
– we’ll work with you to get them wherever you need them.  

Dale – once we receive them – we can invoice for that portion correct?  

Thank You

Todd Hetrick
Department Manager – Tower Services & Telecommunications 
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24 HR Service Line  855-257-1116

Pillar Innovations, LLC
104 Corporate Drive - Morgantown, WV 26501
P - 304.983.8900 x2425 | F - 304.983.8905 | C - 301.616.6344
www.pillarinnovations.com

Proud Member of: 

Confidentiality Notice:
This email message is for the sole use of the intended recipient(s) and may contain confidential or proprietary information belonging to Pillar Innovations, LLC.  Any 
unauthorized review, use, disclosures or distribution of this email or the information it contains is prohibited. If you are not the intended recipient, please contact the 
sender by reply email and destroy all copies of the original message.

West Virginia Public Broadcasting
“Telling West Virginia's Story"

www.wvpublic.org

This email and any files transmitted with it are intended solely for the individuals or entities originally 
addressed, and may contain confidential and privileged information protected by law. If you are not the 
intended recipient, any dissemination, distribution, copying, or action taken in relation to the contents of this 
email is prohibited and may be unlawful. If you have received this email in error, please notify the sender 
immediately and permanently delete the original and any copy or printout.  

West Virginia Public Broadcasting

“Telling West Virginia's Story"

www.wvpublic.org

This email and any files transmitted with it are intended solely for the individuals or entities originally 
addressed, and may contain confidential and privileged information protected by law. If you are not the 
intended recipient, any dissemination, distribution, copying, or action taken in relation to the contents of this 
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email is prohibited and may be unlawful. If you have received this email in error, please notify the sender 
immediately and permanently delete the original and any copy or printout.  
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Hiner, Virginia

From: Arthur Austin <aaustin@wvpublic.org>

Sent: Tuesday, February 8, 2022 3:09 PM

To: Hiner, Virginia

Cc: Eddie Isom

Subject: Fwd: W08EE,W51EG

**EXTERNAL Email**

Get Outlook for iOS

From: Victor Cruz <VCruz@comarktv.com> 
Sent: Wednesday, February 2, 2022 7:02:03 AM 
To: Todd Hetrick <toddhetrick@pillarinnovations.com>; Arthur Austin <aaustin@wvpublic.org> 
Cc: Scott Crawford <scottcrawford@pillarinnovations.com>; Scott Strader <scottstrader@pillarinnovations.com> 
Subject: RE: W08EE,W51EG

Yes 
Thanks
Victor

Victor Cruz
Program Manager 

Hitachi Kokusai Electric Comark LLC
104 Feeding Hills Road
Southwick MA 01077 USA
vcruz@comarktv.com
Tel: +1 413 998 1148
www.comarktv.com

From: Todd Hetrick [mailto:toddhetrick@pillarinnovations.com]  
Sent: Wednesday, February 2, 2022 6:25 AM 
To: Arthur Austin <aaustin@wvpublic.org>; Victor Cruz <VCruz@comarktv.com> 
Cc: Scott Crawford <scottcrawford@pillarinnovations.com>; Scott Strader <scottstrader@pillarinnovations.com> 
Subject: RE: W08EE,W51EG 

Victor – does this info below from our customer suffice for what you were looking for?  

Thank You
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Todd Hetrick
Department Manager – Tower Services & Telecommunications 

24 HR Service Line  855-257-1116

Pillar Innovations, LLC
104 Corporate Drive - Morgantown, WV 26501
P - 304.983.8900 x2425 | F - 304.983.8905 | C - 301.616.6344
www.pillarinnovations.com

Proud Member of: 

Confidentiality Notice:
This email message is for the sole use of the intended recipient(s) and may contain confidential or proprietary information belonging to Pillar Innovations, LLC.  Any 
unauthorized review, use, disclosures or distribution of this email or the information it contains is prohibited. If you are not the intended recipient, please contact the 
sender by reply email and destroy all copies of the original message.

From: Arthur Austin <aaustin@wvpublic.org>  
Sent: Tuesday, February 1, 2022 1:07 PM 
To: Todd Hetrick <toddhetrick@pillarinnovations.com>; Victor Cruz <VCruz@comarktv.com> 
Cc: Scott Crawford <scottcrawford@pillarinnovations.com>; Scott Strader <scottstrader@pillarinnovations.com> 
Subject: RE: W08EE,W51EG 

Hi Todd, 

TPO power post filter of 1200 watts. 

From: Todd Hetrick <toddhetrick@pillarinnovations.com>  
Sent: Tuesday, February 1, 2022 12:43 PM 
To: Victor Cruz <VCruz@comarktv.com>; Arthur Austin <aaustin@wvpublic.org> 
Cc: Scott Crawford <scottcrawford@pillarinnovations.com>; Scott Strader <scottstrader@pillarinnovations.com> 
Subject: RE: W08EE,W51EG 

@Art Austin – please see below. Can you advise what you need these set/ tested at?  

Thank You

Todd Hetrick
Department Manager – Tower Services & Telecommunications 

24 HR Service Line  855-257-1116

Pillar Innovations, LLC
104 Corporate Drive - Morgantown, WV 26501
P - 304.983.8900 x2425 | F - 304.983.8905 | C - 301.616.6344
www.pillarinnovations.com

Proud Member of: 

Confidentiality Notice:
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This email message is for the sole use of the intended recipient(s) and may contain confidential or proprietary information belonging to Pillar Innovations, LLC.  Any 
unauthorized review, use, disclosures or distribution of this email or the information it contains is prohibited. If you are not the intended recipient, please contact the 
sender by reply email and destroy all copies of the original message.

From: Victor Cruz <VCruz@comarktv.com>  
Sent: Tuesday, February 1, 2022 10:09 AM 
To: Todd Hetrick <toddhetrick@pillarinnovations.com> 
Cc: Scott Crawford <scottcrawford@pillarinnovations.com>; Scott Strader <scottstrader@pillarinnovations.com> 
Subject: RE: W08EE,W51EG 

Hello
I was wondering you have the TPO for the two transmitters? We are testing the units now and would like to set a power 
level.

W08EE

W51EG

Thanks
Victor

Victor Cruz
Program Manager 

Hitachi Kokusai Electric Comark LLC
104 Feeding Hills Road
Southwick MA 01077 USA
vcruz@comarktv.com
Tel: +1 413 998 1148
www.comarktv.com

From: Todd Hetrick [mailto:toddhetrick@pillarinnovations.com]  
Sent: Wednesday, January 12, 2022 12:29 PM 
To: Victor Cruz <VCruz@comarktv.com> 
Cc: Scott Crawford <scottcrawford@pillarinnovations.com>; Scott Strader <scottstrader@pillarinnovations.com> 
Subject: Re: W08EE,W51EG 

Shipping will be attn: Tower Services, Pillar Innovations, 104 Corp Drive, Morgantown, WV 26501  

Our hours for receiving is Mon-Fri 7am - 4:00 pm. 

Please keep us posted. 

Thank you,  

Todd Hetrick  
Dept Manager - Tower Services & Telecommunicatoins  
C. 301.616.6344 
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Toddhetrick@pillarinnovations.com

Sent from my iPhone 

On Jan 12, 2022, at 12:02 PM, Victor Cruz <VCruz@comarktv.com> wrote: 

Hello Todd 
I am Victor Cruz, Program Manager and I wanted to follow up on W08EE and W51EG. 
I was looking to see if you could provide a shipping address and contact info at site for when we are 
ready to ship. 
We are possibly be ready to ship mid February. Let me know if this works for you? 

Thanks 
Victor  

Victor Cruz
Program Manager 

<image001.jpg>

Hitachi Kokusai Electric Comark LLC
104 Feeding Hills Road
Southwick MA 01077 USA
vcruz@comarktv.com
Tel: +1 413 998 1148
www.comarktv.com

West Virginia Public Broadcasting
“Telling West Virginia's Story"
www.wvpublic.org

This email and any files transmitted with it are intended solely for the individuals or entities originally addressed, and 
may contain confidential and privileged information protected by law. If you are not the intended recipient, any 
dissemination, distribution, copying, or action taken in relation to the contents of this email is prohibited and may be 
unlawful. If you have received this email in error, please notify the sender immediately and permanently delete the 
original and any copy or printout.  

West Virginia Public Broadcasting

“Telling West Virginia's Story"
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www.wvpublic.org

This email and any files transmitted with it are intended solely for the individuals or entities originally 
addressed, and may contain confidential and privileged information protected by law. If you are not the 
intended recipient, any dissemination, distribution, copying, or action taken in relation to the contents of this 
email is prohibited and may be unlawful. If you have received this email in error, please notify the sender 
immediately and permanently delete the original and any copy or printout.  
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Exhibit F 

Purchase Order for Transmitter and Antenna  

 



West Virginia
Educational Broadcasting Authority

PURCHASE ORDER for WVEBA
(STATE OF WEST VIRGINIA)

Vendor: 
Pillar Innovations LLC
104 Corporate Drive
Morgantown, WV 26501
Todd Hetrick
Phone: 304.983.8900 x2425
Fax: 
toddhetrick@pillarinnovations.com
OASIS# 000000186939

Deliver To:

NA
NA WV NA

MAIL INVOICE IN TRIPLICATE TO:

     WV Public Broadcasting

     600 Capitol St

     Charleston, WV 25301


ALL ITEMS F.O.B. WVPB

     WV Public Broadcasting

     600 Capitol St

     Charleston, WV 25301


PO No:

22099

Date

11/23/2021

SPECIAL INSTRUCTIONS FOR BILLING DEPARTMENT


1 - The State of West Virginia requires you to

provide WV Public Broadcasting with an ORIGINAL invoice.


2 - WV Public Broadcasting is tax exempt.


3 - Invoice must include:

          Complete WV Public Broadcasting mailing address

          Date
          Our Purchase Order Number


4 - All charges must be itemized and extended.


5 - State of West Virginia Purchase Order/Contract General Terms
 and Conditions are a lawfully binding component of this
 Purchase Order and are found by accessing the
 Vendor Resource Center at www.state.wv.us/admin/purchase.


If you have questions completing this order,

please call (304) 254-7840

Delivery Date

12/15/2021

Terms

Net 30

Ship Via

None

 Item No  Description  Qty. Unit Price Ext Price
Parts Replacement translator and associated parts 1 102,000.00 102,000.00
Travel Labor Mobilize / Demobilize 24 65.00 1,560.00
Labor - tower Tower field labor standard 300 85.00 25,500.00
Travel M&I M&I full days 12 55.00 660.00
Travel M&I 1st-last M&I - first and last travel days - WV 16 41.25 660.00
Travel Lodging Lodging 32 96.00 3,072.00
 
 
 

  Subtotal $ 133,452.00
Submitted By:

Dale Malcomb Tax Rate: 0%   $ 0.00

Shipping $ 0.00
Submitted For:

Art Austin Total $ 133,452.00

Approved by:

     
WV Educational Broadcasting Authority / Date   Vendor / Date

     
Printed Name, Title   Printed Name, Title

For Internal Use
 

Division:
Television

Department:
Statewide: Engineering

Project:
Repack

http://www.state.wv.us/admin/purchase

