WUNL-TV TRANSITION SCHEDULE AS OF MARCH 29,2019
FOR INTERNAL AND FCC STAFF USE; SUBJECT TO REVISION AND UPDATE WITHOUT NOTICE

ID	Task Mode	Task Name	Duration	Start	Finish
1		**WUNL-TV Repack Transition**	**92.8 wks**	**Mon 10/1/18**	**Fri 7/10/20**
2		**Infrastructure Implementation**	**26 wks**	**Mon 10/1/18**	**Fri 3/29/19**
3		Infrastructure Design	4.2 wks	Mon 10/1/18	Mon 10/29/18
4		Infrastructure Design to SCO	0 wks	Fri 11/30/18	Fri 11/30/18
5		Infrastructure Bid Process	8.6 wks	Fri 11/30/18	Tue 1/29/19
6		Bid Review & Award	2.2 wks	Tue 1/29/19	Tue 2/12/19
7		Notice to Proceed	0 wks	Tue 2/12/19	Tue 2/12/19
8		Submittals	3 wks	Tue 2/12/19	Mon 3/4/19
9		Pre-construction Meeting	0 wks	Sat 3/16/19	Sat 3/16/19
10		Procurement	4 wks	Mon 3/4/19	Fri 3/29/19
11		**Phase 1 Construction**	**19.2 wks**	**Mon 3/18/19**	**Mon 7/29/19**
12		Infrastructure Construction	14 wks	Mon 3/18/19	Fri 6/21/19
13		Interim Antenna Installation	1.5 wks	Mon 5/6/19	Wed 5/15/19
14		Main transmitter Installation	37 days	Fri 6/7/19	Mon 7/29/19
15		**Transition Requirements**	**13.6 wks**	**Fri 6/7/19**	**Wed 9/11/19**
16		Medical & MVPD Notifications	0 wks	Fri 6/7/19	Fri 6/7/19
17		FCC CP Extension Filing Deadline	0 wks	Mon 6/10/19	Mon 6/10/19
18		Transition Report	0 wks	Fri 6/28/19	Fri 6/28/19
19		Viewer Education	4.7 wks	Tue 8/6/19	Fri 9/6/19
20		Transition Date	0 wks	Fri 9/6/19	Fri 9/6/19
21		Transition Report	0 wks	Wed 9/11/19	Wed 9/11/19
22		**Phase 2 Construction**	**3.2 wks**	**Mon 11/4/19**	**Mon 11/25/19**
23		Infrastructure Construction	2 wks	Mon 11/4/19	Fri 11/15/19
24		Auxiliary Transmitter Installation	6 days	Mon 11/18/19	Mon 11/25/19
25		Main Antenna Installation			
26		**FCC CP Deadline**	0 wks	Fri 3/6/20	Fri 3/6/20
27		**Project Completion Deadline**	0 wks	Fri 7/10/20	Fri 7/10/20



Project: WUNL-TV Schedule
Date: Mon 4/1/19

Task	Project Summary	Manual Task	Start-only	Deadline	
Split	Inactive Task	Duration-only	Finish-only	Progress	
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress	
Summary	Inactive Summary	Manual Summary	External Milestone		