Request for Extension

We originally felt the stations could meet the deadline because they were being transferred to FideliTV LLC (FCC File No. 0000143230) who had the resources to get them on the air. However, the transfer has not been granted and due to the Corona Virus affecting China, FideliTV's team of manufactures are having issues getting components for the power amplifiers. Therefore, this request for an extension of W22FC-D based on:

1.) We have been waiting for the transfer from Digital Television LLC to FideliTV LLC

2.) Due to the Corona virus, electronic components from China have been delayed. We had hoped they would be here the first of May, but they have not shown up and we have been told over and over "any day now."

3.) The original transmitter we were going to use we have been told will not be available 3rd quarter so we are applying for reduced power using the driver for the transmitter for now and then apply to get back to full power. We have to wait for these applications to be granted before we can construct.

We are anxious to get these stations on the air to serve their areas. FideliTV has future plans to utilize DTS and ATSC 3.0 for its station. But they cannot until the transfer is granted and even if transferred tomorrow, there is not enough time to get them on the air before July 13, 2021.

Therefore we respectfully request a six month extension to allow the FCC time for the transfer and to allow FildeliTV to get the stations on-the- air to serve the public with not only programming but also much needed emergency information.