
 

 

4370 Peachtree Road, NE, Atlanta, GA 30319 | P 202.255.9298 F 404.261.9607 | Robert.Folliard@gray.tv 
 

 
 
 
 
 

July 12, 2021 
 

Submitted Via LMS 
Marlene Dortch 
Secretary 
Federal Communications Commission  
45 L Street, NE 
Washington, DC 20554 
Attn:  Video Division 
 

Re: Assignee Certifications for LPTV  Stations Construction Permit Extension Requests 
 
Dear Ms. Dortch: 
 
 Gray Television Licensee, LLC (“Gray”) has filed applications with the Commission (the 
“Assignment Applications”) seeking consent to the assignment of the construction permits for each of the 
low power television stations set forth in Attachment A (the “LP Permits”).  The current permittee of the 
LP Permits has requested an extension of time until January 10, 2022, to complete construction of the LP 
Permits (the “Extension Requests”). 
 

Subject to the Commission granting the Extension Requests, Gray intends to complete 
construction of each of the LP Permits as soon as reasonably possible and in all events before January 10, 
2022.   In the coming days, in coordination with the current permittees, Gray will submit applications to 
modify the LP Permits to relocate the LP Permits to certain towers owned or to be acquired by Gray and 
(if necessary) to specify a new in-core television channel.  Gray already is in the process of ordering the 
necessary equipment, including transmitters, transmission lines, and antennas, for each of the LP Permits.   

 
Since June, Gray has constructed permanent facilities for six new low power television stations, 

and by the end of July, Gray anticipates that it will have completed construction of several more low 
power television stations.  Therefore, if the Commission grants the Extension Requests and Assignment 
Applications, Gray is confident that it will complete construction of each of the LP Permits well in 
advance of the January 10, 2022, construction deadline and Gray fully intends to do so.   

 
If you have any questions about this matter, please contact me.   

 
 
      Sincerely, 

 
      Robert J. Folliard, III 
 Assistant Secretary 



 
EXHIBIT A 

 
LP Permits 

 
Call Sign Community of 

License 
Facility 

ID 
Permittee Construction 

Permit File No. 
Extension 
File No. 

W49DU-D Chula, Georgia 186162 Landover 2 LLC BNPDTL-
20100510ABG 

0000136239 
(pending) 

W45EA-D Columbus, Georgia 185775 CTB Spectrum 
Services Two LLC 

BNPDTL-
20100423ACI 

0000136398 
(pending) 

W49DR-D Iowa, Louisiana 185547 CTB Spectrum 
Services Two LLC 

BNPDTL-
20100407ABR 

0000136415 
(pending) 

W50EJ-D Lake Charles, 
Louisiana 

185817 CTB Spectrum 
Services Two LLC 

BNPDTL-
20100429ADH 

0000136421 
(pending) 

K33MW-D Sherburn, 
Minnesota 

186443 Landover 2 LLC BNPDTL-
20100510AJK 

0000137644 
(pending) 

K45LQ-D Bismarck, North 
Dakota 

186094 Landover 2 LLC BNPDTL-
20100505AMF 

0000136076 
(pending) 

K39LK-D Dickinson, North 
Dakota 

186119 Landover 2 LLC BNPDTL-
20100506ACE 

0000135859 
(pending) 

K46ME-D Williston, North 
Dakota 

187437 Landover 2 LLC BNPDTL-
20100609AFH 

0000136112 
(pending) 

K38OK-D Minot, North 
Dakota 

187460 Landover 2 LLC BNPDTL-
20100609AGO 

0000135791 
(pending) 

K46LO-D Deadwood, South 
Dakota 

186050 Landover 2 LLC BNPDTL-
20100505AJG 

0000136110 
(pending) 

K48NF-D Deadwood, South 
Dakota 

186051 Landover 2 LLC BNPDTL-
20100505AJH 

0000136181 
(pending) 

K42KU-D Caputa, South 
Dakota 

186060 Landover 2 LLC BNPDTL-
20100505AIZ 

0000135985 
(pending) 

K40MR-D Caputa, South 
Dakota 

186061 Landover 2 LLC BNPDTL-
20100505AJA 

0000135888 
(pending) 

K23MQ-D Duluth, Minnesota 185810 CTB Spectrum 
Services Two LLC 

BNPDTL-
20100428ABY 

0000136555 
(pending) 

K43OH-D Racine, Minnesota 186458 Landover 2 LLC BNPDTL-
20100510AKA 

0000136025 
(pending) 

K45MO-D Racine, Minnesota 186459 Landover 2 LLC BNPDTL-
20100510AKB 

0000136089 
(pending) 

K19KE-D Jolly, Texas 186356 Landover 2 LLC BNPDTL-
20100510AGJ 

0000136747 
(pending) 

 


