Subject: FW: KNXG TV - Replacement of the damaged 3" flexible transmission line.

From: tjackson@ctctower.com <tjackson@ctctower.com>

Sent: Wednesday, February 23, 2022 4:42 PM

To: Gerald Keller <gerald.keller@kbtx.com>

Subject: KNXG TV - Replacement of the damaged 3" flexible transmission line.

Gerald,
I wanted to get you a quick update on the KNXG TV project.

To recap, the upper segment of the new transmission line for the KNXG TV transmit system, approximately
620’ segment of transmission line, was damaged by my crew during the installation process last

December. The winds picked up overnight, prior to getting the transmission line completely secured for lateral
movement, and high winds came in overnight, damaging the transmission line is several locations. Though we
replaced what was thought to be all of the damaged transmission line, when the system was electrically tested,
additional damage was located in the upper segment of the transmission line. Though material was ordered as
soon as we were informed about the additional damage, material was not readily available from any

supplier. The needed material was ordered right away, December 15, 2021, and the approximate lead time for
the material was 10/12 weeks.

We have continued to keep on top of the vendor for the new transmission line, as well as paying for expedited
shipping to insure that the material would be on site as soon as possible. As you know, we had the tower
equipment delivered to the site last month, and the crew arrived on site yesterday. As soon as this weather
clears up we will get the tower rigged, and get prepped for installation, but keep in mind the forecast does not
look too good over the next handful of days. The replacement line will be on site on the 26", and even with
some bad weather, we hope to have the tower rigged, and be ready to install the new line on Monday the

28™  As soon as we have the tower rigged, and the material on site, we will begin coordinating with ERI for
testing and tuning, and you will be kept in the loop via daily updates, every day.

I can’t apologize enough about the damaged segment of transmission line, but I hope you know that we are
doing everything possible to get the situation resolved as soon as absolutely possibly. Please feel free to call me
if you have any questions or concerns as this project moves forward.

Thanks,

M. Todd Jackson, President

Coast to Coast Tower Service, Inc.
753 Arrowhead Road
Waxahachie, TX 75167

(972) 923-9504 — Office
(214) 251-8050 — Direct
(972) 816-2815 — Cell Phone
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