
Edge Spectrum, Inc. 
K34HZ, Cody, WY (Fac ID 129088) 

Request for Limited Extension of Deadline to Submit Invoices for Reimbursement  

from TV Broadcaster Relocation Fund 

Edge Spectrum, Inc. (“Licensee”), licensee of low power television station K34HZ, Cody, WY (Fac 

ID 129088) (the “Station”) hereby requests a limited extension of the deadline to submit invoices for 

reimbursement from the TV Broadcaster Relocation Fund from September 6, 2022 to January 17, 2023.1 

Good cause exists to extend the Station’s reimbursement deadline because Licensee has been unable to 

complete construction of the Station’s post‐Incentive Auction facilities for reasons beyond its control. 

The Licensee has procured all of the equipment that it needs to complete construction of the 

Station’s displacement facilities. However, as a result of delays in obtaining the necessary permits 

and/or authorizations, the Licensee has been unable to complete construction. A detailed timeline of 

Licensee’s efforts to complete construction is provided in the Licensee’s request for tolling of the 

Station’s CP, filed concurrently herewith. Licensee expects that the Station will be able to commence 

service by March 6, 2023 barring any additional unexpected delays.   

Because Licensee, due to circumstances beyond its control, has not been able to complete its 

repack‐related work and finalize its invoices for submission, the FCC should shift the Station’s 

reimbursement deadline. In a June 8, 2022 Public Notice, the Incentive Auction Task Force and the 

Media Bureau indicated that they will consider “a limited extension” of a station’s reimbursement 

deadline where an entity faces circumstances beyond its control.2  Whereas the Commission previously 

would shift the entity seeking an extension to another deadline, because this is the last deadline the 

Public Notice indicated that the Task Force and the Bureau will consider whether the extension will 

“provide the staff with sufficient processing time to complete close‐out procedures for all stations.” 

Here, as explained above, the delay is wholly outside Licensee’s control. Licensee will submit its 

invoices and close out the Form 399 for the Station as soon as possible, and well before the deadline for 

the Commission to complete its close‐out procedures for all stations. 

Applying the September 6, 2022 invoice submission deadline to the Station under these 

circumstances is not in the public interest. Given the harm to Licensee of enforcing a deadline that does 

not account for the Station’s circumstances, it would be unreasonable and inconsistent with Congress’s 

charge for the FCC to reimburse costs “reasonably incurred” by a low power television station a result of 

the repack3 to require Licensee to submit all invoices for the Station before September 6, 2022. Because 

Licensee has submitted all other expenses for the Station, the requested extension should not result in 

any significant disruption to the Commission’s ability to complete the reimbursement process. 

 
1 See Letter from Barbara A. Kreisman, Chief, Video Division, Media Bureau, to Fox Television Stations, LLC, et al. 
(Aug. 31. 2022) (extending deadline to January 17, 2023 where extension required due to circumstances beyond 
licensees’ control). 
2 See Incentive Auction Task Force and Media Bureau Remind Reimbursement Program Participants That the Third 
and Final Filing Deadline Approaches in 90 Days, MB Dkt. No. 16‐306, GN Dkt. No. 12‐268, DA 22‐619 (rel. June 8, 
2022). 
3 See 47 U.S.C. § 1452(k)(1). 


