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VIA HAND DELIVERY
Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street, SW
Washington, DC 20554

Re: Waiver of Construction Deadline for Construction Permit
BMPFT-201 60729ANZ

Dear Ms. Dortch:

Friends of Christian Radio, Inc. ("FCR") and Common Ground Broadcasting, Inc.
("CGB") filed an assignment application with the Federal Communications Commission ("FCC")
on July 29, 2016, seeking to assign the construction permit for unbuilt FM Translator Station
W256C0 (now W26OCY), Cleveland, Ohio (Facility ID No. 143930) from FCR to CGB (File No.
BAPFT-20160729ANL), which was granted September 9, 2016, and consummated on October
20, 2016.

CGB filed a contingent "250 Mile Modification" application for W256C0 on July 29, 2016
(File No. BMPFT-20160729ANZ), which was granted on September 9, 2016. The purpose of the
modification is to allow CGB to rebroadcast WHK (AM), Cleveland, Ohio, on the translator.

The W256C0/W26OCY Construction Permit is currently scheduled to expire on January
10, 2017. CGB accordingly requests a waiver of the construction deadline for the Construction
Permit pursuant to Footnote 36 of the FCC's October 23, 2015 "AM Revitalization" Order, FCC
15-142, for six months from the consummation of the assignment.

Federal Communications Commission
Office of the SeciBtary

{00980894-1}FLETCHER, HEALD & HILDRETH, PLC



ii Fletcher, Heald & Hitdreth
October 24, 2016

Page 2

COB certifies that it is not subject to denial of federal benefits pursuant to Section 5301 of
the Anti-Drug Abuse Act of 1988, 21 U.S.C. Section 862.

Should any questions arise in connection with this matter, please contact the undersigned.

Very truly yours,

rrnk R. Jazzo
Counsel for Common Gund Broadcasting, Inc.

cc (email):

	

Victoria McCauley (Victoria.McCauley(fcc.gov )
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