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December 24, 2008

Received Graham Brock Report on 1000 foot Tower 23 miles south west of Ponca City,
Oklahoma. Report supported feasibility of placing antenna on it.
Discuss report with Jack Mills and instructed Jack to compile an estimate of costs to place
KTEW antenna on this tower.

January 14, 2009

Meeting with Jack Mills. It was determined that the costs of installation of our equipment and a
Micro Wave system and other costs associated with broadcasting from this location were not
feasible.

January 19, 2009

Meeting with Doyle Brewer, owner of the 1000 foot tower. Told him we could not use his
1000 foot tower and inquired if he had an other tower with available space. He said he would
check with his engineer on other availability.

January 31, 2009

Met with Mr. Emmitt Trussell of Ponca City about putting up a tower on his land however his
property is in litigation at present. Would be available after litigation is resolved.

Feb. 2, 2009

Meet Doyle Brewer still nothing available

Feb. 7, 2009

Meet with Jack Mills to discuss buying a tower from him and installing in our area.

Feb. 9, 2009

Called Cary Tepper (FCC counsel)  to discuss tower requirements.

Feb. 11, 2009

Meet with Marcie Howley with Coldwell Banker Real Estate. Instructed her to try top find land
to lease or buy suitable for a tower.

Feb. 17, 2009

Meet Marcie Howley to look at land, Saw nothing that will work.

March 6, 2009

 Contacted Bill Colman owner of a 400’ tower 3 miles south of Ponca City. He will sell his
tower for 65,000 dollars. Call Marcy Howley, She has found nothing.

March 7, 2009

Met with Jack Mills (local technical consultant) and Oklahoma Tower Rep, to inspect Tower 3
miles south of Ponca City. This tower is very old. Has lot of corrosion, needs scraped and



painted also plumbed and tensioned rest the guys and some new guy wire. Engineers
recommended that costs would be excessive to bring this tower up to specks.

March 20, 2009

Checked on three towers East of Ponca City. Tower number’s 1219747, 1214164 and 1214167
all belonging to American Tower. Called American Tower, wait for call back.
Contacted another real estate agent, Robin Smith with Century 21. Instructed her to try to find
land for tower for sale or lease.

March 24, 2009

Called Robin Smith.  She has found nothing.

April 2, 2009

Contacted Mr. Mickey Cantwell about land he has adjacent to Cable one Tower northeast of
Ponca City. Zoning restrictions prevent tower placement there. However Mr. Cantwell has
other land available west of the City that will work. Looked at it and got a price from.   It
would work.

April 13, 2009

Doyle Brewer called about tower space and land available at his KLVV FM Radio site west of
Ponca City. Called Jack Mills and Jeff Brock to inform them of this site and to start a RF
survey.

April 20, 2009

Meeting with Doyle Brewer, Darcey Christenson and Jack Mills. Agreed to hire B&T
Engineering LLC from Tulsa, OK to perform a structural analysis’s on their tower. We need to
determine if it will hold our antenna.

June 5, 2009

Received Tower analysis, tower will need some modifications to accept our antenna.

June 8, 2009

Met with Doyle Brewer to discuss modifications and costs.

June 9, 2009

We are now the process of determining the feasibility of doing the modifications to KLVV
tower.
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