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Dear Ms. Dortch:

AMFM Radio Licenses, LLC. (“AMFM?”), the permittee of FM Translator Station
W225CH, (the “Station”) and Capstar TX LLC., licensee of AM Station WPOP, Hartford,
Connecticut, the proposed primary station specified in the pending Modification Application filed
recently for the Station (BMPFT - 20160729AEM), and pursuant to Section 1.3 of the Commission’s
rules, request a waiver of Section 73.3598 of the Commission’s rules to permit AMFM additional
time to construct the Station.

The Commission has recognized that construction deadline waivers would expand
broadcasting opportunities for AM stations, allow AM licensees to realize service improvements
quickly and incentivize permittees to participate in the modification window process, thus avoiding
the delay burden of re-auctioning the spectrum. Waiver of the Commission construction deadline
would clearly be in the public interest with respect to Station W225CH. AMFM hereby commits to
prompt construction and initiation of broadcast operations by the translator station.

In view of the above, AMFM and Capstar TX, LLC request that the Commission waive its
construction deadline rule for Station W225CH and extend the construction permit expiration date
for that Station for six months.

Respectfully submitted,

AMFM Radio Licenses, LLC.
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Troy G. Langham
FCC Engineering Supervisor
iHeartMEDIA



