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Marlene H. Dortch, Secretary NOV -3 2016
Federal Communications Commission Federal Communications Commission
Office of the Secretary Office of the Secretary

445 12th Street, S.W.
Room TW-A325
Washington, D.C. 20554

Re: Request for Waiver of Construction Deadline for
Translator W296CU Construction Permit
FCC File No. BMPFT-20161031ADD

Dear Ms. Dortch:

Radio 74 Internationale (“Radio 74”) and L.M. Communiations, Inc. (“LMC”) filed an
application with the FCC on October 31, 2016 (FCC File No. BAPFT-20161028 ACJ) requesting
consent to assign the construction permit for FM translator station W296CU, Greenfield,
Indiana, (Facility ID 148567) (“Construction Permit”) from Radio 74 to LMC. With the consent
of Radio 74, LMC filed the above-referenced minor change application (FCC File No. BMPFT-
20161031ADD) seeking authorization to move W296CU to Lexington, Kentucky and
rebroadcast Station WLXG(AM), Lexington, Kentucky (Facility ID 36114). Upon grant of the
modification application, LMC will promptly construct the modified translator station and
initiate broadcast operations.

The Construction Permit is currently scheduled to expire on December 24, 2016. LMC
respectfully requests a waiver of the construction deadline set forth in the Construction Permit
pursuant to footnote 36 of the Commission’s Revitalization of AM Radio Service, First Report
and Order, Further Notice of Proposed Rulemaking, and Notice of Inquiry, 30 FCC Rcd.
12145, 9 15 (2015), to extend the buildout deadline for six (6) months from the later of the
original construction deadline, consummation of the assignment of the Construction Permit, or
grant of the above-referenced modification application.
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In the event that any questions arise concerning this matter, please contact the
undersigned.

incerely, J
Sally A. Buc

SAB/gfe
cc (via email): Victoria McCauley
Donald E. Martin



