PURPOSE OF POST-AUCTION STA EXTENSION

The purpose of this STA Extension is to request additional time for the WDTN-DT post-auction facility to continue operating using the same parameters as authorized in the previous STA (File No. 0000087075) on its post-auction channel (31) using a side-mount directional interim antenna (TFU-24WB-R C160) while the new post-auction main facility continues to be built-out. The WDTN-DT post-auction build-out continues to move forward but has experienced setbacks due to tower crew workloads, weather conditions and COVID-19 that are out of Nexstar's control. It is anticipated that the WDTN-DT Channel 31 Main post-auction facility will be ready for operation by October 2020 based on the existing schedule and the amount of work required.

CERTIFICATION

This technical statement was prepared by William T. Godfrey, Jr., Engineering Associate with the firm Kessler and Gehman Associates, Inc. having offices in Gainesville, Florida, and has been working with the firm in the field of radio and television broadcast consulting since 1998. Mr. Godfrey was a graduate from the University of North Florida and a Distinguished Military Graduate from the University of Florida. As a Professional in the field of Telecommunications he states under penalty of perjury that the information contained in this report is true and correct to the best of his knowledge and belief.

William T. Godfrey, Jr.

WILLIAM T. GODFREY, JR., CBT — 30 March, 2020
Kessler and Gehman Associates, Inc.
Consulting Engineers